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Subject: USS Lead Weekly Update - 2/27/2017

Date: Monday, February 27, 2017 4:45:06 PM

USS Lead Weekly Update for SUITRAC RD Project— 2/27/2017

All: The USS Lead team submitted a work plan and cost estimate to perform a focused feasibility
study on Zone 1 which evaluates industrial reuse of the property, and continues to work on finalizing
the remedial design documents, preparing designs for the remaining ~420 properties that we have
not yet included in a design document, and obtaining access to properties that we have not yet been
able to sample. Here is our current status with the USS Lead project:

1.

Finalizing the design documents: SUITRAC has reviewed proposed changes to the technical
specifications suggested by the remediation contractor which mostly involved clarifications in
terminology and specifying the parties responsible for air sampling, backfill and topsoil
quality sampling etc. SUITRAC received EPA review comments on the 120 Zone 3 properties
this morning. SUITRAC will prepare a final RD for 120 Zone 3 properties which:

e incorporates EPA review comments

e incorporates changes suggested by the contractor who will execute the remediation that
clarify roles and responsibilities for sampling, air monitoring, etc.

o updates backfill and topsoil quality requirements table to reflect recent changes in EPA
RSLs

¢ adds Carrie Gosch Elementary School as an additional property to be remediated.

In addition, one property sampled in January il should be considered high
priority based on elevated concentrations in the upper six inches. SUITRAC will prepare a
final Remedial Design for Zone 2 high priority properties that:

e incorporates EPA review comments

oo l as a high priority property

SUlTRAC worked with EPA’s FIELDS group to identify archived samples that will be used to
calibrate XRF results for upcoming remedial work in Zones 2 and 3. Samples have been
archived at several private and CLP laboratories. SUITRAC has forwarded the list of samples
requested by FIELDS to the appropriate laboratories and arranged to have the samples sent to
EPA’s warehouse in Willowbrook IL.

Access: SUITRAC met with EPA’s civil investigators on February 24 to discuss obtaining
access to the ~150 properties in Z2 and Z3 for which have so far been unable to obtain access.
The group discussed the information provided by EPA’s civil investigators, and a path
forward. About 20 of these properties are property owner refusals, 12 are railroad properties,
and the remaining properties are difficult to obtain access to due to tax issues or issues with
the tax assessor information being out of date. SUITRAC will prepare a summary table of the
properties that we don’t have access for, including the tax assessor property identification
number to facilitate further investigation and will summarize the information we have
obtained about railroad ownership for EPA civil investigator follow-up.

Data Evaluation Reports [no change]: SUITRAC continues to revise the 2015 data evaluation
report to include all sampling that was conducted with XRF screening, and to prepare a
separate report for work conducted from August 2016 forward that did not include XRF
screening.

Next steps: After finalizing the remedial design documents, SUITRAC will continue work on
new draft designs for 92 additional properties in Z3 and 329 properties in Z2 that do not
exceed high priority criteria, but do exceed RALSs and need to be remediated. We will begin
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preparing draft designs for these properties.
7. Other outstanding issues:

e Ecological screening: An informal and undocumented evaluation was conducted for the
RI that concluded there was no significant ecological risk concern in OUL. SUITRAC
forwarded a proposed approach and estimate what documenting such an evaluation
would require via e-mail on February 8.

e Sampling at East Chicago Urban Enterprise Institute School (1402 E. Chicago Avenue)
(No change): SUITRAC requested clarification from EPA contracting about whether
this work can be conducted under our current work assignments in an e-mail to Tim
Drexler on 12/7.

e QAPP modification (No change): The QAPP revision submitted on October 12 has not
been formally approved. SUITRAC will continue to operate based on verbal approval of

That’s where we stand with the USS Lead project; getting ready to prepare a FFS considering
industrial reuse in Z1, finalizing the two RD documents, and addressing other tasks as outlined
above.

Thanks,
Rik
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